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SECTION 01300

SUBMITTALS

PART 1 GENERAL

1.01
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SECTION INCLUDES

Submittal procedures.
Construction progress schedules.
Product Data.

Shop Drawings.

Samples.

Design data.

Test reports.

Certificates.

Manufacturer's instructions.
Manufacturer's field reports.
Erection drawings.

Architect/Engineer Stamp.
RELATED SECTIONS
Section 01400 - Quality Control: Manufacturers' field services and reports.

Section 01700 - Contract Closeout: Contract warranties, bonds, manufacturers' certificates, and
closeout submittals.

SUBMITTAL PROCEDURES
Transmit each submittal with Contractor transmittal form.

Sequentially number the transmittal form. Revise submittals with original number and a
sequential alphabetic suffix.

Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number, and
specification section number, as appropriate.

Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of
Products required, field dimensions, adjacent construction Work, and coordination of information
is in accordance with the requirements of the Work and Contract Documents. NOTE: Stamp or
statement shall include the following: "The Contractor represents that he has determined and
verified all materials, field measurements, and field construction criteria related thereto or will do
so, and that he has checked and coordinated the information contained within such submittals
with the requirements of the Work and of the Contract Documents.”

Schedule submittals to expedite the Project, and deliver to Architect/Engineer. Coordinate
submission of related items.
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1.04

1.05

A.

For each submittal for review, allow 21 days including delivery time to and from the Architect.

Identify variations from Contract Documents and Product or system limitations which may be
detrimental to successful performance of the completed Work.

Provide space for Contractor and Architect/Engineer review stamps.

When revised for resubmission, identify all changes made since previous submission.

Distribute copies of reviewed submittals as appropriate. Provide copies to the City of Saco if so
requested at the preconstruction conference. Instruct parties to promptly report any inability to
comply with requirements.

Submittals not requested will not be recognized or processed.

Submittals shall be complete by specification section unless previously agreed to by the
Architect. Partial submissions shall be returned to the Contractor marked “REJECTED”.

Submittals with color selection: The Architect shall deliver to Contractor a list of submittals for
the interior color package and for the exterior color package. The Contractor shall deliver all
items for exterior color selection at one time. The Architect needs to coordinate the colors of all
exterior items and the Contractor shall allow 4 weeks for return of exterior color selections. The
Contractor shall deliver all items for interior color selection at the same time. The Architect
needs to coordinate the colors of all interior items and the Contractor shall allow 6 weeks for
return of interior color selections.
CONSTRUCTION PROGRESS SCHEDULES

Submit initial schedule in duplicate within 15 days after date of Owner-Contractor Agreement.
Revise and resubmit as required.

Submit revised schedules as requested, identifying changes since previous version.

Submit a computer-generated chart with separate line for each section of Work, identifying first
workday of each week.

Show complete sequence of construction by activity, identifying Work of separate stages and
other logically grouped activities. Indicate the early and late start, early and late finish, float
dates, and duration.

Indicate estimated percentage of completion for each item of Work at each submission.

Indicate submittal dates required for shop drawings, product data, samples, and product delivery
dates, including those furnished by Owner and required by Allowances.

PRODUCT DATA

Product Data For Review:

1. Submitted to Architect/Engineer for review for the limited purpose of checking for
conformance with information given and the design concept expressed in the contract
documents.
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1.06

1.07

2. After review, provide copies and distribute in accordance with SUBMITTAL
PROCEDURES article above.

Submit the number of copies which the Contractor requires, plus 3 copies which will be retained
by the Architect/Engineer.

Mark each copy to identify applicable products, models, options, and other data. Supplement
manufacturers' standard data to provide information specific to this Project.

Indicate Product utility and electrical characteristics, utility connection requirements, and location
of utility outlets for service for functional equipment and appliances.

Product Data For Project Close-out: Submitted for the Owner's benefit after project completion.

After review distribute in accordance with the Submittal Procedures article above and provide
copies for record documents described in Section 01700 - CONTRACT CLOSEOUT.

SHOP DRAWINGS

Shop Drawings For Review:

1. Submitted to Architect/Engineer for review for the limited purpose of checking for
conformance with information given and the design concept expressed in the contract
documents.

2. After review, produce copies and distribute in accordance with SUBMITTAL

PROCEDURES article above and for record documents purposes described in Section
01700 - CONTRACT CLOSEOUT.

Indicate special utility and electrical characteristics, utility connection requirements, and location
of utility outlets for service for functional equipment and appliances.

Submit 4 blue/black line prints and one transparency for processing, 3 prints will be retained by
Architect/Engineer.

SAMPLES

Samples For Selection:
1. Submitted to Architect/Engineer for aesthetic, color, or finish selection.

2. Submit samples of finishes from the full range of manufacturers' standard colors,
textures, and patterns for Architect/Engineer selection.

3. After review, the Architect will provide Contractor with a Selection List. Produce duplicates
and distribute in accordance with SUBMITTAL PROCEDURES article above and for
record documents purposes described in Section 01700 - CONTRACT CLOSEOUT.

Submit samples to illustrate functional and aesthetic characteristics of the Product, with integral
parts and attachment devices. Coordinate sample submittals for interfacing work.

Include identification on each sample, with full Project information.

Submit the number of samples specified in individual specification sections; 2 of which will be
retained by Architect/Engineer.

Reviewed samples which may be used in the Work are indicated in individual specification
sections.
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1.08

A.

1.09

1.10

111

A.

B.

112

1.13

Samples will not be used for testing purposes unless specifically stated in the specification
section.
TEST REPORTS

Submit test reports for information for the limited purpose of assessing conformance with
information given and the design concept expressed in the contract documents.

CERTIFICATES

When specified in individual specification sections, submit certification by the manufacturer,
installation/application Subcontractor, or the Contractor to Architect/Engineer, in quantities
specified for Product Data.

Indicate material or Product conforms to or exceeds specified requirements. Submit supporting
reference data, affidavits, and certifications as appropriate.

Certificates may be recent or previous test results on material or Product, but must be
acceptable to Architect/Engineer.

MANUFACTURER'S INSTRUCTIONS

When specified in individual specification sections, submit printed instructions for delivery,
storage, assembly, installation, start-up, adjusting, and finishing, to Architect/Engineer for
delivery to Owner in quantities specified for Product Data.

Indicate special procedures, perimeter conditions requiring special attention, and special
environmental criteria required for application or installation.

Refer to Section 01400 - Quality Control, Manufacturer's Field Services article.
MANUFACTURER'S FIELD REPORTS
Submit report within 30 days of observation to Architect/Engineer for information.

Submit for information for the limited purpose of assessing conformance with information given
and the design concept expressed in the contract documents.

ERECTION DRAWINGS

Submit for information for the limited purpose of assessing conformance with information given
and the design concept expressed in the contract documents.

Data indicating inappropriate or unacceptable Work may be subject to action by the
Architect/Engineer or Owner.

ARCHITECT/ENGINEER STAMP

No Exception Taken: Final Unrestricted Release. Work may proceed, provided it complies with
the Contract Documents, when submittal is returned with the following:

Make Corrections Noted: Final But Conditional Release. Checking is only for general
conformance with the design concept of the project and general compliance with the information
given in the contract documents. Any action shown is subject to the requirements of the plans
and specifications. Contractor is responsible for: dimensions which shall be confirmed and
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correlated at the job site; fabrication processes and techniques of construction; coordination of
his work with that of all other trades; and the satisfactory performance of his work.

C. Revise and Resubmit: Returned for Resubmittal. Do not proceed with the work at the site or
allow submittal at site. Fabrication in shop or factory may proceed on items not affected by the
Architect's comments only. Revise submittal in accordance with notations thereon, and resubmit
without delay to obtain a different action marking. Revise and Resubmit.

D. Submit Specified Item: Resubmit using a specified item. Where submittal is rejected and
returned for resubmittal of a specified product. Consult product section for list of acceptable
manufacturers.

E. Rejected: Where submittal is returned for other reasons, with Architect's explanation included.

PART 2 PRODUCTS

2.01 PRODUCTS

Not Used.

PART 3 EXECUTION

3.01 EXECUTION

Not Used.

---END OF SECTION 01300---
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